All Project

Project Name	Client	End Date	Assigned To	Status
rahul	HR	01. 23. 2020	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg"> <a href="#" data-toggle="tooltip" data-placement="top" title="Adminko"><img src="http://plazacrm.com/uploads/default_avatar.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	Started <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed
TECHOPS TRANSFO OFFICE (Powered by PMO Widget)Overdue	IT	09. 30. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed
Patient Centricity UpdateOverdue	Medical	09. 01. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/Prakahr_PassportPic.jpg" class="img-circle img-xs" alt="">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started

Project Name	Client	End Date	Assigned To	Status
			<span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress Cancel On Hold Completed
Cabometyx GVP V2Overdue	GMAP	01. 01. 2020	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""><span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	Started <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown">Change Status Started In Progress Cancel On Hold Completed
CI Plateform PH1 - PH2Overdue	BI	01. 01. 2020	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""><span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown">Change Status Started In Progress Cancel On Hold Completed
Decapeptyl PrimeOverdue	Marketing (Uro-Onco)	10. 31. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown">

Project Name	Client	End Date	Assigned To	Status
			src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	Change Status Started In Progress Cancel On Hold Completed
Ipsen Planet	Global	01. 01. 2021	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed
IT PortalOverdue	IT	09. 30. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed

Project Name	Client	End Date	Assigned To	Status
R&D PMOOverdue	R&D	06. 01. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed
RA Team SiteOverdue	GMAP	09. 30. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed
Refonte Intranet 2020	Communication	12. 31. 2020	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel

Project Name	Client	End Date	Assigned To	Status
				On Hold
				Completed
Self Service V2Overdue	IT	01. 02. 2020	`<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">`	On Hold `<button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown">` Change Status
				Started
				In Progress
				Cancel
				On Hold
				Completed
SharePoint Projects Supported By C2S (Sarah / Melissa) - Not a ProjectOverdue	IT	12. 31. 2019	`<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">`	In Progress `<button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown">` Change Status
				Started
				In Progress
				Cancel
				On Hold
				Completed
SharePoint R&D InformationOverdue	R&D	10. 01. 2019	`<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/uploads/Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;"`	Started `<button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown">` Change Status
				Started

Project Name	Client	End Date	Assigned To	Status
			class="circle circle-danger circle-lg">	In Progress Cancel On Hold Completed
Validation WebsiteOverdue	R&D	01. 01. 2020	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	Started <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed
Visual Management Techops HR UKOverdue	HR	06. 01. 2019	<a href="#" data-toggle="tooltip" data-placement="top" title="Prakhar Abhishek"><img src="http://plazacrm.com/ uploads/ Prakahr_PassportPic.jpg" class="img-circle img-xs" alt=""> <span style="margin: 0px 0 8px -10px;" class="circle circle-danger circle-lg">	In Progress <button class="btn btn-xs btn-default dropdown-toggle" data-toggle="dropdown"> Change Status Started In Progress Cancel On Hold Completed